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 CONESTOGA-ROVERS
& ASSOCIATES
MEETING MINUTES Reference No. 038443-62-03

PROJECT: South Dayton Dump & Landfill - Vapor Intrustion Mitigation
RE: Weekly Status Call
LOCATION: Teleconference DATE: july 24, 2014 TIME: 230 pm ET
Participants:
Steve Renninger USEPA Maddie Smith Ohio EPA
Lauren Foster Tetra-Tech Jim Campbell ITW
Wendell Barner TRW Adam Loney CRA
Valerie Chan CRA
Distribution:
XFile  [XParticipants Ken Brown, ITW Tom Hut, PHDMC
Leslie Patterson, USEPA Bryan Heath, NCR
Item | Description Action By

1 Roll Call CRA

2 Status of Property Access: CRA/

USEPA

L} No additional mitigation work has been completed due to prohibited Site access to
properties owned by the South Dayton Remediation Trust.

L The lawyers for the Respondents and South Dayton Remediation Trust have discussed
the issue regarding access. The lawyers for the Respondents are preparing letters
summarizing the available information to be distributed to the tenants and South Dayton
Remediation Trust. In the letters, the South Dayton Remediation Trust and tenants will
be presented with the choice to complete additional mitigation work or proceed with
indoor air proficiency sampling only.

L USEPA requested a copy of a letter to review prior to finalization. CRA will provide a
draft to USEPA.

3 VI Mitigation Status: CRA

L In Buildings 8 and 9 (B&G Trucking), Building 12 (Overstreet Painting and S&J Precision),
and Building 15 (SIM Trainer), sub-slab {SS) concentrations less than Ohio Department of
Health (ODH) screening levels have not been achieved.

Ll Asaresult, the Upgraded Indoor Air (1A) sampling plan will need to be strengthened, i.e.,
collect 1A samples in rooms where samples from SS probes exceeded ODH levels; collect
samples when no doors are open; revise and strengthen the Standard Operating
Procedure.

L CRA noted that sampling may be required to be completed on weekends in response to
USEPA's proposed Upgraded IA sampling plan.

L USEPA requested that Upgraded 1A sampling plan language be included in the previously-
mentioned letter to the tenants and the South Dayton Remediation Trust.
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3 VI Mitigation Status: (cont'd.)

i Deliverable: CRA will provide a figure for each building (Buildings 8, 9, 12, and 15) with
rationale for Upgraded IA sampling plan locations.

L Bldg 24 (Globe Equipment):
- Building 24 is not owned by the South Dayton Remediation Trust.
- 365-day proficiency sampling is scheduled for August 21,2014.
- USEPA will collect split samples.

- Deliverable — Provide USEPA with map of Building 24 proficiency sample locations.

4 Methane Monitoring:

1 1.1to 1.7% methane was measured at GP-2, less than the trigger condition for increased
monitoring

Ll 0% methane was measured in Building 15 (SIM Trainer).

Ll The values of methane were lower in the charcoal filtered readings than the non-filtered
readings, indicating chlorinated solvents are involved in the chemical make-up.

L Deliverable — Redistribute the Draft Utility Corridor sampling addendum to USEPA

5 Next steps/Other Business: USEPA /

CRA
L1 Next Call: August 7, 2014 at 2:30 PM ET/1:30 PM CT.

All parties agree to keep bi-weekly conference call schedule.

[] Attachments:

Prepared By: Valerie Chan Date Issued: August 7, 2014

This confirms and records CRA's interpretation of the discussions which occurred and our understanding reached
during this meeting. Unless notified in writing within 7 days of the date issued, we will assume that this recorded
interpretation or description is complete and accurate.
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